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Title Mill Creek Riparian Restoration Project Budget year: 1999
Co-applicants: Mill Creek Conservancy and The Nature Conservancy Statement Quarter: 2
CALFED Project Number: 97-N08 :
Total Estimated Cost of Phase I: $69,000

Funding trom Federal Bay-Delta Accow 69,000 -

(In-Kind Services would be listed here if applicable- note: Detail of the service provide would be included;) - !
Phase | schedule 3 years
Total Project Estiméted Completion Date: 3 years PHASE | PHASE 1 PHASE 1

‘ (Quarterly Budget) (FY '99 Budget) (Three Year Budget)
Accrued Accrued | Remaining Accrued Balance to
Budget | Expenditures | Variance ** | Budget Expenditures | Balance ** Budget {Expenditures]{ Complete **
Task 1: : $1,000 $998 $2 $12,999 -$1,803 | $11,196 $69,000 {- $1,803 $67,197
Schedule: FY '98 through FY '99 R
Percent Work Complete for Task 1: 14% .

la  Site Acquisition 0 0 657 657 657 657

1b  Site Planning 1,000 998 3,727 1,146 3,727 1,146

lc  Site Preparation 0 0 8,615 0 8,615 0

| Task 2: Task order pending 31,012

Task 3: Task order pending ) 24,989
Phase I Total: $1,000 $998 $2 $12,999 $1,803 | $11,196 $69.000 $1,803 $67,197

We budget to the Sub-task level only if they are active during the Quarter in question. If a SUBTASK is complete, the SUBTASK cost rolls-up into the Task level.

*%

** Explanation of Variance in Budget :

Please explain significant variance.
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